Full Day Kindergarten The Road to Implementation A Year of Planning

## Professional Development: Nellie Edge Seminars

9





# **Professional Development** New kindergarten teachers will be invited to take the Nellie Edge seminars Nov. 2: Dr. Euker met with kindergarten to discuss budget items Time for new kinder teachers to meet team members

fppt.com



### PD: Moving Forward

Month	Time/Dates	Presentation	Goal
Nov Jan.	Thursday Mornings to finish Nellie Edge	Same time across district	Informal Discussion on best practices
February 18	All Day	Play/ Time to Meet as Teams	Formal
March-April	Principal Directed Zoom	Conversations @ 8:15	Informal
May 17	Wonders	Putting it all together	Formal Planning Time For Teams to Collaborate




Human Resources Posted internally early October Ten dually certified teachers applied Panel of administrators interviewed Notified six successful candidates by 10/19/21



#### **Communication**

Teacher FDK website: Periodic updates Kindergarten Readiness Meeting: 1/12/2022 February 1: Registration Begins



fppt.com



## Moving Forward

Month	Who?	What?	Goal
November	Central Admin	Open positions due to K hiring	Assess what we need
	Principals/ Admin	Continue to identify rooms, furniture and materials	Notify Staff in Spring Reassign what we currently have
	Principals/Admin	Elementary Schedule	Staffing and Programming
Jan March	Central Admin/Principals	New Teachers (if any happen to be external) Meeting With Aramark	Post Early Lunch
January 12	Kinde <mark>r Readiness</mark> Central Admins	Kinder Readiness	Information for Parents
February 1	Central Office	Registration Begins	6 weeks earlier
November and March	Matt, Jen, Deb	Ed Committee and Board Update	Keep Updated
Summer	Teachers	MIAC/Room Prep	Ready for Aug.

fppt.com